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Cable Hauling

Overview of work today: installation & preliminary adjustment of strands #115 & #116 was completed;
installation of strand #117 was started; hauling of strands #117 (started yesterday) & #118 was completed.

CJ Biskner's crew was working on installing at the North side of the Tower. Obra Paulk's crew was working
on installing at the South side of the Tower. Tony Costa's crew was working on adjusting, floating, hauling
and other misc work around the Tower. The labor for all of these crews is listed below. See the diaries of
Victor Altimarano & Daryoush Bahar for additional details as they were also at the Tower saddle for
portions of the day.

*********
Work at the Tower saddle:
- I arrived at the pier 7 office at 08:30. I checked email, and started my diary.
- I arrived at the Tower at 09:00. Prior to this, see the diaries of Victor & Daryoush for details of the work
performed. At 09:00, the following work was ongoing: 1) installing strand #116 in the South trough, 2)
prepping strand #116 for installation in the North trough, & 3) floating strand #117.
- At 09:15, strand #117 was floated in the North & South side-spans.
- From 09:15 until 09:30, I walked the North & South side-spans to check strand #117 for twist and
damage. None was noticed.
- At 09:30, installation of strand #116 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle. Then preliminary adjustment of strand #116 was done. The
strand was moved easterly by about 1.4m.
- At 09:40, installation of strand #116 was started in the North trough.
- At 09:45, strand #117 was floated from the Tower rollers on the South side, and then prep work started
for installing the strand.
- At 10:30, strand #117 was floated in the North main-span.
- At 10:35, hauling of strand #118 was started.
- At 10:40, hauling of strand #118 was paused because the haul rope slipped out of the sheaves.
- At 11:05, hauling of strand #118 resumed.
- At 11:25, installation of strand #117 was started in the South trough.
- At 11:30, installation of strand #116 was completed in the North trough. The wire placement was
generally acceptable. There were some migrating wires due to narrow trough width, but they were within
the acceptance criteria as defined in the Cable Acceleration Team (CAT) meeting. Then preliminary
adjustment of strand #116 was done. The strand was moved easterly by about 0.9m.
- At 11:35, strand #117 was floated from the Tower rollers on the North side, and then prep work started
for installing the strand.
- At 13:05, installation of strand #117 was completed in the South trough. The wire placement was
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generally acceptable. There were some migrating wires due to narrow trough width, but they were within
the acceptance criteria as defined in the CAT meeting. Then preliminary adjustment of strand #117 was
done. The strand was moved easterly by about 1.5m.
- At 13:15, installation of strand #117 was started in the North trough.
- From 13:15 until 14:30, in the South trough, hold-back clamps were installed to try to minimize the
amount of outward lean in the upper divider plates.
- At 14:10, installation of strand #117 was completed in the North trough. The wire placement was
generally acceptable. There were some migrating wires due to narrow trough width, but they were within
the acceptance criteria as defined in the CAT meeting.
- At 15:10, hauling of strand #118 was completed.
- At the end of the shift at 15:20, the status of the work was: 1) strand #117 in the North trough was
installed, but not yet adjusted, & 2) hauling of strand #118 was completed, but the float clamps had not yet
been installed.
- Note: the crews worked only an 8-hour shift today due to rainy & windy weather.
- From 16:00 until 17:00, I spoke with Roman about several issues at the Tower saddle. Also, I spoke with
Alex Schmitt, and gave him an update on the strands ready for final adjustment tomorrow morning.
- From 17:00 until 19:00, I did some misc office work, including: filling out hauling & installation checklist
for the recent work at the Tower saddle, updating the Cable compaction inspection checklist to include
some comments received, & writing my diary for the day.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

FOR CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

JNM RENE MULATOIronworker 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM JULIENT POULKIronworker 0.00 0.00 0.00 0.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM JACK HUNTERIronworker 0.00 0.00 0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM Jose ALFAROIronworker 8.00 0.00 0.00 8.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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